

CONTENTS

1.	INTRODUCTION	1
2.	OBJECTIVE AND SCOPE	2
3.	STRUCTURE	3
4.	PLANNING FOR DECOMMISSIONING DURING THE LIFETIME OF A PLANT	4
5.	OBJECTIVES OF THE TRANSITION PERIOD	6
6.	ISSUES HINDERING TIMELY DECOMMISSIONING	10
7.	MAJOR CHANGES DURING THE TRANSITION PERIOD	12
8.	ORGANIZATION AND PERSONNEL	14
	8.1. Preparation for the transition period	15
	X.2. Organization and management during the transition period	16
	X.3. The impact of the transition and decommissioning on human resources	17
9.	STRATEGIC ISSUES	20
	9.1. Overall planning for the transition period	21
	9.2. Cost reduction by retirement of systems or reconfiguration	22
	9.3. Development of techniques and tools	24
	9.4. Waste management	25
10.	MANAGEMENT/ADMINISTRATIVE ISSUES	27
	10.1. Taking a comprehensive inventory of radioactive and hazardous materials	27
	10.2. Review of purchasing policy and spares	27
	10.3. Records to support decommissioning	28
	10.4. Interaction with stakeholders	29
	10.5. Training to support the transition	32

11. IMPLEMENTATION ISSUES	34
11.1. Removal of spent fuel	34
11.2. System cleanout operation	35
11.3. Treatment, conditioning, storage and/or disposal of waste during the transition period	37
11.4. Decontamination or fixing of contamination	39
11.4.1. Deciding on the need for and the extent of decontamination	39
11.4.2. System decontamination	40
11.5. Characterization and inventory of radioactive and hazardous materials	40
11.6. Consideration of systems	41
11.7. Preparation of a facility's rooms and buildings during transition	43
11.X. Protection from external or internal events	44
11.9. Removal of minor components	44
12. COST OF TRANSITION ACTIVITIES	46
13. CONCLUSIONS	47
APPENDIX: Standardized cost items for decommissioning projects	49
REFERENCES	55
ANNEX I: The transition from operation to decommissioning of nuclear installations — national experience.	59
ANNEX II: Problems encountered and lessons learned from the operation to decommissioning transition period of selected nuclear facilities	207
DEFINITIONS	219
CONTRIBUTORS TO DRAFTING AND REVIEW.	221