

# CONTENTS

1.	INTRODUCTION .....	1
2.	OBJECTIVE AND SCOPE .....	2
3.	STRUCTURE .....	4
4.	CONSTRUCTION ASPECTS OF STACK DISMANTLING .....	5
4.1.	Types of stack construction .....	5
4.1.1.	Brick stacks .....	5
4.1.2.	Steel stacks .....	5
4.1.3.	Reinforced concrete stacks .....	6
4.1.4.	Reinforced plastic stacks — guyed and self-supporting .....	6
4.2.	Stack dismantling experience at non-nuclear sites .....	7
5.	NUCLEAR DECOMMISSIONING STRATEGIES .....	7
5.1.	Hazards of taking no action .....	11
5.2.	Technological challenges in stack dismantling .....	12
6.	PRE-DISMANTLING CHARACTERIZATION .....	13
7.	PRE-DISMANTLING DECONTAMINATION OPTIONS .....	14
7.1.	Decontamination criteria .....	16
7.2.	Decontamination techniques .....	16
8.	DISMANTLING APPROACHES .....	21
8.1.	Dismantling criteria .....	21
8.2.	Dismantling techniques .....	21
8.2.1.	Top-down segmenting .....	21
8.2.2.	Top-down breaking .....	26
8.2.3.	Controlled collapse .....	30
8.2.4.	Intact removal .....	33
9.	WASTE MANAGEMENT .....	37

9.1. Airborne radioactive discharges .....	37
9.2. Liquid radioactive waste .....	38
9.3. Solid radioactive waste .....	38
10. SELECTION OF THE OPTIMUM DISMANTLING STRATEGY .....	39
11. DISMANTLING OF ANCILLARY SYSTEMS .....	44
12. ORGANIZATIONAL AND MANAGERIAL ISSUES .....	44
13. COSTS .....	45
14. CONCLUSIONS .....	46
REFERENCES .....	47
ANNEX I: EXAMPLES OF NATIONAL EXPERIENCE .....	53
ANNEX I.A: CANADIAN EXPERIENCE OF STACK DISMANTLING .....	54
I.A-1. Introduction .....	54
I.A-2. NRX ventilation stack removal .....	54
I.A-2.1. Selection of removal method .....	55
I.A-2.2. Removal .....	56
I.A-2.3. Waste handling .....	56
I.A-3. WR-1 stack height reduction .....	57
I.A-3.1. Tank removal plan .....	57
I.A-3.2. Height reduction .....	59
I.A-3.3. Waste handling .....	59
I.A-4. Conclusions .....	59
ANNEX I.B: DECOMMISSIONING THE SGHWR STACK .....	62
I.B-1. Introduction .....	62
I.B-2. Description .....	62
I.B-3. Project strategy .....	67
I.B-3.1. Project definition .....	67
I.B-3.2. Contract strategy .....	68
I.B-4. Project implementation .....	69

I.B-4.1. Preparation .....	69
I.B-4.2. Implementation .....	72
I.B-5. Project review .....	76
Bibliography to Annex I.B .....	76

<b>ANNEX I.C: UNITED STATES EXPERIENCE OF STACK DISMANTLING: STACK DISMANTLING AT THE IDAHO NATIONAL ENGINEERING AND ENVIRONMENTAL LABORATORY .....</b>	<b>77</b>
---	-----------

I.C-1. Introduction .....	77
I.C-2. Initial Engine Test facility .....	77
I.C-3. Auxiliary Reactor Area III facility .....	81
References to Annex I.C.....	84

<b>ANNEX I.D: UNITED STATES EXPERIENCE OF STACK DISMANTLING: DECOMMISSIONING OF A BRICK STACK AT THE MOUND SITE.....</b>	<b>86</b>
--	-----------

I.D-1. Introduction .....	86
I.D-2. Description .....	87
I.D-3. Planning .....	87
I.D-4. Characterization .....	88
I.D-5. Decontamination and debris removal .....	91
I.D-6. Demolition .....	93
I.D-7. Site restoration/transition .....	97

<b>ANNEX I.E: WINDSCALE PILE STACK DECOMMISSIONING, UNITED KINGDOM .....</b>	<b>98</b>
--	-----------

I.E-1. Introduction .....	98
I.E-2. Construction .....	98
I.E-3. Operation .....	101
I.E-4. Decommissioning .....	101
I.E-4.1. Decommissioning strategy .....	102
I.E-4.2. Implementation of the strategy .....	103
I.E-5. Experience gained .....	104
I.E-5.1. Civil dismantling .....	104
I.E-5.2. BROKK application.....	105
I.E-5.3. Filter dismantling .....	106
I.E-6. Conclusion .....	106

ANNEX I.F: Z-PLANT URANIUM ENRICHMENT FACILITY OF SOUTH AFRICA: STRATEGY FOR THE DECOMMISSIONING OF THE VENTILATION STACKS .....	107
I.F-1. Introduction .....	107
I.F-2. Stack characterization .....	108
I.F-3. Decontamination evaluation .....	116
I.F-4. Decommissioning related information and considerations ..	117
I.F-5. Factors for the selection of a decommissioning strategy ....	119
 ANNEX I.G: DEMOLITION OF THE G1 STACK AT MARCOULE BY TOPPLING .....	 125
I.G-1. Characteristics of the G1 stack .....	125
I.G-2. Scenario evolution and project development .....	126
I.G-2.1. Scenario evolution .....	126
I.G-2.2. Project development .....	128
I.G-3. Relations with the nuclear safety authorities .....	128
I.G-3.1. Milestones .....	128
I.G-3.2. Safety principles .....	128
I.G-4. Main work phases .....	130
I.G-4.1. Preliminary work .....	130
I.G-4.2. Preparatory work .....	130
I.G-4.3. Preconditioning work for the demolition .....	130
I.G-4.4. Pre-demolition actions .....	133
I.G-4.5. Execution of the demolition .....	134
I.G-4.6. Post-demolition actions .....	134
I.G-5. Toppling feedback .....	136
I.G-5.1. Pre-toppling .....	136
I.G-5.2. Verification of the fall .....	137
I.G-5.3. Vibrations .....	137
I.G-5.4. Detonation effects .....	137
I.G-5.5. Results of radiological measurements .....	137
I.G-5.6. Meteorology .....	138
I.G-6. Waste management .....	138
I.G-7. Conclusions .....	138
References to Annex I.G .....	139

ANNEX I.H: OPTION FOR THE TEMPORARY REPLACEMENT OF THE GÖSGEN NPP STACK TO ACCOMMODATE CONSTRUCTION OF THE WET STORAGE BUILDING FOR SPENT FUEL.....	140
I.H-1. Introduction .....	140
I.H-2. Proposed solution .....	140
I.H-2.1. Stack dismantling proposal .....	140
I.H-3. Licensing .....	142
I.H-4. Progress of stack dismantling technologies .....	142
Reference to Annex I.H .....	144
 ANNEX II: LESSONS LEARNED .....	 147
II-1. Structural stability .....	147
II-2. Asbestos gaskets in piping .....	148
II-3. Stack characterization planning .....	149
II-4. Personnel considerations .....	149
II-5. Stack characterization analysis .....	150
II-6. Public issues and concerns .....	151
II-7. Dismantling equipment .....	151
II-8. Stack decontamination .....	152
II-9. Protection of adjacent facilities .....	152
II-10. Scaffold access .....	153
II-11. High alpha surface contamination .....	154
 CONTRIBUTORS TO DRAFTING AND REVIEW .....	 155