

# CONTENTS

CHAPTER 1. INTRODUCTION .....	1
1.1. Background .....	1
1.2. Definitions .....	1
1.3. Objectives and scope .....	2
1.3.1. Objective .....	2
1.3.2. Scope .....	2
1.4. Target audience .....	2
1.5. Working method .....	2
1.6. Structure of the report .....	4
CHAPTER 2. PROJECT SPECIFIC INFORMATION .....	6
2.1. Qinshan .....	7
2.2. Kashiwazaki-Kariwa .....	10
2.3. Lingao .....	11
2.4. Yongggwang .....	12
2.5. Tarapur .....	13
2.6. Specific local environment .....	15
CHAPTER 3. SAFETY & LICENSING AND REGULATORY ISSUES .....	17
3.1. Responsibility for safety .....	17
3.2. The licensing process .....	17
3.3. Regulatory positions and up-front licensing .....	18
3.4. Impact of licensing on design of evolutionary reactors .....	20
CHAPTER 4. QUALITY ASSURANCE .....	21
4.1. Performance-based approach .....	21
4.2. QA unit .....	22
4.3. Inspection personnel .....	22
4.4. Assessment of effectiveness .....	23
4.5. Examples from recent projects .....	23
4.5.1. Qinshan .....	23
4.5.2. Kashiwazaki-Kariwa .....	25
4.5.3. Lingao .....	27
4.5.4. Yongggwang .....	29
4.5.5. Tarapur .....	32
CHAPTER 5. METHODS & FEATURES TO COMPLETE SITE CONSTRUCTION WORK ON SCHEDULE AND BUDGET .....	33
5.1. Design approach to facilitate construction .....	33
5.1.1. Design tools .....	33
5.2. Improved construction techniques/methods .....	37
5.2.1. Open top construction .....	37
5.2.2. Prefabrication and modularisation .....	39
5.2.3. Other construction techniques .....	43
5.2.4. Information technology supporting construction .....	48
5.3. Project management approaches .....	49

5.3.1. Project planning and scheduling .....	49
5.3.2. Design schedule .....	53
5.3.3. Construction schedule .....	56
5.3.4. Control of project progress .....	58
5.3.5. Management of information .....	59
5.3.6. Methods to subcontract material and construction works.....	63
5.3.7. Other management issues .....	66
5.4. Material management.....	66
5.5. Site infrastructure preparation and management.....	68
CHAPTER 6. MEASURES TO REDUCE COMMISSIONING PERIOD .....	73
6.1. Plant commissioning .....	73
6.1.1. Test programme .....	73
6.1.2. Commissioning programme.....	74
6.1.3. Commissioning organization .....	74
6.1.4. Planning and scheduling .....	83
6.1.5. Phases of commissioning programme .....	85
6.1.6. Turnover to operation .....	87
6.2. Examples of measures to reduce commissioning duration .....	87
6.2.1. Qinshan .....	87
6.2.2. Kashiwazaki-Kariwa.....	91
6.2.3. Lingao .....	92
6.2.4. Tarapur .....	93
CHAPTER 7. FACTORS TO BE CONSIDERED FOR FUTURE PROJECTS TO FURTHER REDUCE THE SCHEDULE .....	94
7.1. Common factors .....	94
7.2. Project specific factors .....	94
CHAPTER 8. CONCLUSIONS.....	103
REFERENCES.....	105
ABBREVIATIONS.....	107
ANNEX: RESOURCES.....	111
CONTRIBUTORS TO DRAFTING AND REVIEW .....	119