

# CONTENTS

1.	INTRODUCTION .....	1
1.1.	Background .....	1
1.2.	Objective .....	2
1.3.	Scope .....	2
2.	OUTAGE MANAGEMENT STRATEGY .....	2
2.1.	Nuclear safety .....	3
2.2.	Outage management policy .....	3
2.3.	Maintenance and inspection .....	3
2.4.	Monitoring outage planning, preparation and execution .....	4
2.5.	Plant modifications and configuration management .....	4
2.6.	Personnel policy .....	4
2.7.	Operating and outage experience feedback systems .....	4
2.8.	Economics .....	5
3.	IMPLEMENTATION OF AN OUTAGE MANAGEMENT STRATEGY .....	5
3.1.	Nuclear safety .....	5
3.2.	Organization and management .....	6
3.2.1.	Outage organization .....	7
3.2.2.	Contractors .....	8
3.3.	Outage planning and preparation .....	9
3.3.1.	Range of planning .....	9
3.3.2.	Communication with the regulatory body .....	10
3.3.3.	Detailed planning and preparation for the outage .....	11
3.3.4.	Processes and tools for outage management .....	12
3.3.5.	Plant modifications and configuration management .....	13
3.3.6.	On-line maintenance .....	14
3.3.7.	Mobilization of human, material and equipment resources .....	14
3.3.8.	Monitoring of planning and preparation phase .....	14
3.4.	Outage execution .....	16
3.4.1.	Coordination and communication .....	17
3.4.2.	Work control management .....	18
3.4.3.	Radiation and industrial safety .....	19

3.4.4. Monitoring of outage execution .....	20
3.5. Post-outage review .....	21
4. INDEPENDENT OUTAGE SAFETY REVIEW .....	22
5. ECONOMICS .....	23
6. AVOIDING AN OUTAGE EXTENSION .....	25
6.1. Causes of outage extensions .....	25
6.2. Countermeasures to avoid outage extension .....	27
7. FORCED OUTAGES .....	29
8. SELECTED IAEA PUBLICATIONS AND THEIR RELATIONSHIP TO THIS REPORT .....	29
9. SUMMARY .....	32
APPENDIX I: OUTAGE MANAGEMENT STRATEGY AT OLKILUOTO 1 AND 2, FINLAND .....	33
APPENDIX II: KRŠKO NUCLEAR POWER PLANT SHUTDOWN OPERATIONAL LIMITS AND CONDITIONS ....	53
APPENDIX III: KRŠKO NUCLEAR POWER PLANT SHUTDOWN PSA CALCULATIONS .....	55
APPENDIX IV: KRŠKO NUCLEAR POWER PLANT OUTAGE ORGANIZATION .....	56
APPENDIX V: NECKAR NUCLEAR POWER PLANT OUTAGE ORGANIZATION .....	57
APPENDIX VI: NECKAR NUCLEAR POWER PLANT LONG TERM OUTAGE PLAN .....	58
APPENDIX VII: KRŠKO NUCLEAR POWER PLANT OUTAGE PREPARATION MILESTONES .....	59
CONTRIBUTORS TO DRAFTING AND REVIEW .....	61